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PURPOSE 

DISCUSS the schedule for the completlon of the Woman Creek IRA Plan 

SUMMARYOFMEEllNGNOlES 
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EPA stated they have consulted with their Public Affairs and Legal Departments concerning 
the need for a public comment period for the Woman Creek IM/IRAP/EA as a modification to 
the South Walnut Creek IM/IRAP/EA document After some discussion, the conclusion was 
that a completed IM/IRAP/EA for Woman Creek is expected and required by the agencies and 
therefore will be done Staff level working sessions will be conducted during writing of the 
draft document in order to shorten the time from now to the time that it goes to the public 

DOE stated the EG&G consultant (R F Weston) must be duected to begin work on this 
project ASAP and the clock will start today EG&G stated Weston will not be ready to start 
until June 3, 1991 and the clock should not start until that date The time required to 
complete the draft document mll be two to three months 

The IWIRA Plan is to define the design only as far as the collection, transport, sump and 
holding tank portlons of the system The treatment system would not be defined, instead, a 
“decision-tree” process would be presented which proposes actions appropriate to various 
ranges and concentrations of flow 

EPNCDH both ,stated they want the collection to sump pump to tank system to begin 
installation as soon as possible They want the water collected to be hauled by truck to the 
South Walnut Creek IRA plant for a temporary period of time until the Woman Creek 
treatment system is operational EPNCDH both said they would deal with the public on the 
issue of short-term trucking of the collected water until treatment was available 
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During the week of May 24, 1991, DOE will begin to resolve the NEPA issues 

EG&G will complete a detailed schedule by May 29 and DOE will transmit the schedule to 
EPNCDH by June 12, 1991 The schedule will include construction of a collection and 
storage system EPA stated the detailed schedule will become enforceable and several 
important dates will be proposed along with the schedule to become milestones 

EG&G discussed the continued absence of surface water at the Woman Creek seep sources and 
the low radionuclide concentrations in such water as was available General discussion 
followed on needhalue of this IRA in the absence of flow EPA (Bill Frazer) said that we 
will be in a better position if we have the collection and sump system in place and it turns 
out to be unnecessary than If we fail to start on an IRA and have heavy flows in a future year 

EPA wants the bench-scale testing deleted and replaced with a characterization study for 
Woman Creek The study is to determine the nature of the radionudtdes in surface water 
locations in the Woman Creek drainage basin 

EPA stated that during the Phase 1 operation of the South Walnut CreeWFTUIGAC system, we 
only need to do VOC sampling and analysis When Phase 2 begins operation, radionuclide and 
heavy metal composite sampling will be required at appropriate locations within the system 
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